

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Urban Infrastructure Development Scheme for Small and Medium Town (UIDSSMT) – Karimnagar Municipal Corporation- Karimnagar Under Ground Drainage (UGD) sanctioned under UIDSSMT– Revised Administrative sanction -Accorded– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 614 MA

Dated: 31.05.2014

Read the following:

1. GO.Ms.No.358 , MAUD(A1) Department, Dated: 23.5.2007.
2. G.O.Rt.No.1044, dated: 3.7.2013.
3. Govt. Memo No.11231/UBS/2013, dated: 29.1.2014.
4. Minutes of technical committee meeting held on 20.2.2014
5. From ENC (PH), Hyderabad Lr.No.13769/T6?KMNR/UGD/UIDSSMT/Vol-V/2013, dated 18.3.2014.

&&&&&

ORDER:

In the G.O. 1st read above, orders were issued for according administrative sanction to Karimnagar UGD sanctioned under UIDSSMT for an amount of Rs. 7650.00 lakhs with the following method of funding:

Sl.No.	Agency	Share (Rs. in Lakhs)
1.	Central share	4989.60
2.	State share	623.70
3.	ULB share	2036.70
	Total:	7650.00

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 5th read above, has submitted that the Technical sanction was accorded for Rs.7650.00 lakhs and registered under ENC R.No. 78/2007-08, dated: 8.8.2007 Accordingly tender were invited under EPC system and the work was entrusted to the lowest bidder M/s Ramky Infrastructures Limited, Hyderabad at (+) 9.7022% excess over IBM value and agreement was concluded by the SE (PH), Warangal Circle. As on date, the agency has completed about 79.55% of the total work entrusted which constitute sewerage network of 249.36 Km along with manholes of 9775 Nos and STP about 68%. In view of this, the revision of estimate is necessitated and to complete the scheme in all respects in totality, the revised estimate for the balance components for which an amount of Rs.587.00 lakhs of additional funds required for completion of the scheme.

3. The Engineer-in-Chief (Public Health), Hyderabad has further submitted that the revised estimate have been placed before the Technical Committee constituted vide G.O.2nd read above and the Technical Committee during the meeting held on 20.2.2014 has recommended to approve the revised estimate for Rs.7835.53 lakhs (disallowed the component of difference in VAT for Rs.125.47) with an additional amount of Rs.185.53 lakhs over and above the original sanctioned amount of Rs. 7650.00 lakhs for completing the project in all respects and requested the Government to accord revised administrative sanction for Rs. 7835.53 lakhs for Karimnagar UGD with the following funding pattern.

GOI share	: Rs. 4989.60 lakhs
GOAP share	: Rs. 623.70 lakhs
ULB share	: Rs 2222.23 lakhs
Total	: Rs. 7835.53 lakhs

Contd...2...

4. Government after careful examination of the proposal of ENC (PH), Hyderabad and as recommended by Technical Committee, hereby accord revised Administrative Sanction for Karimnagar UGD sanctioned under UIDSSMT for a total amount of Rs. 7835.53 lakhs (Rupees seven thousand eight hundred and thirty five and fifty-three only) with the following method of funding and the additional expenditure of ULB share of Rs. 185.53 lakhs will be borne by the State Government.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Karimnagar UGD sanctioned under UIDSSMT	7835.53	4989.60	623.70	2222.23
	Total:	7835.53	4989.60	623.70	2222.23

5. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

6. This order issues with the concurrence of Finance Department vide their U.O No. 445/8//A1/Expr (M&F)/14, dated: 27.1.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.K.JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT (MA) FAC

To
The Engineer-in-Chief (Public Health), Hyderabad
The Managing Director, APUFIDC Ltd., Hyderabad
Copy to:
The Commissioner, Karimnagar Municipal Corporation.
The Finance (Expr. M&F) Department
The P.S. to Prl. Secretary (MA) to Government
Sc

//FORWARDED BY ORDER//

RESEARCH OFFICER